
Start of the Project
Q4 2013
Consultation
Route Selection & Constraints Study
Preferred Route Corridor
Preliminary Design
Planning Application submitted to An Bord Pleanála
Q2 2017
Oral Hearing
Q4 2017
Decision by An Bord Pleanála
Q3 2018
Judicial Review (if required)
Detailed Design and Tender Documents
Advanced Contracts
Construction
30 – 36 months
Completion
Planning Phase
Procurement & Construction Phase
(Subject to Approval and Funding)
- Current stage